



STATUS UPDATES	
10/29/2021	<p>Response sent to Pierce County elected representatives.</p>  <p>wr-expansion-pier e-county-communic</p>
10/20/2021	<p>Local Advisory Committee meeting held via TEAMS, due to COVID-19.</p> <p>Pre-Application Conference held with City of Fife.</p>
10/1/2021	<p>Pre-Application Conference request submitted to City of Fife.</p> <p>Letter from Pierce County Councilmember Hans Zieger and 25th District State Legislators – Strong concerns over DOC Work Release Siting process in Pierce County.</p>  <p>wr-expansion-pier e-county-communic</p>
9/15/2021	Local Advisory Committee meeting held via TEAMS, due to COVID-19.
8/18/2021	Local Advisory Committee meeting held via TEAMS, due to COVID-19.
7/28/2021	Development Review Committee meeting held with City of Fife.
5/19/2021	Local Advisory Committee meeting held via TEAMS, due to COVID-19.
4/21/2021	Local Advisory Committee meeting held via TEAMS, due to COVID-19.
3/17/2021	Local Advisory Committee meeting held via TEAMS, due to COVID-19.

2/17/2021	Local Advisory Committee meeting held via Skype, due to COVID-19.
2/1/2021	Project lead sent email to community members & LAC's that The Work Release Expansion Project is starting up again, and the project is moving forward.
6/17/2020	Project lead sent email to community members & LAC's that the Work Release Expansion Project is paused until further notice.
5/13/2020	Subsequent to receiving letters from Pierce County and the City of Tacoma requesting a delay in the siting process in Pierce County, DOC agreed to pause the LAC meeting schedule and to resume the process once Pierce County is deemed to be clear for Phase II activities under the Governor's Executive Order.
4/22/2020	Local Advisory Committee meeting held via Skype, due to COVID-19.
4/7/2020	Project Lead provided a project status update to Tacoma City Deputy Mayor Dep. Mayor Blocker, CM Chris Beale, City Attorney Bill Fosbre, and Council Assistants and Policy Analysts Claire Goodwin and Lynda Foster. They were informed that the two RFP respondents' proposed sites were determined to be unsuitable. Other possible sites were mentioned. It was suggested that the LAC utilize Tacoma's Equity Index Map to help inform siting considerations.
3/18/2020	Local Advisory Committee meeting held via Skype, due to COVID-19.
3/9/2020	Project Lead presented a project status update specific to the search in Pierce County to members of the Pierce County Public Safety Committee (Jim McCune, Pam Roach, Connie Ladenburg, Dave Morrell, and Derek Young) providing a project update. At that time, Council members posed various questions and provided potential site locations for consideration by the dept. Staff Counsel Jeff Cox facilitated the Q&A and follow-up responses.
2/18/2020	Local Advisory Committee meeting held in Pierce County.
1/22/2020	Local Advisory Committee meeting held in Pierce County.
10/22/2019	Local Advisory Committee meeting held in Pierce County.