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STATUS UPDATES 
 

6/17/2020 Project lead sent email to community members & LAC’s that the Work Release Expansion 
Project is paused until further notice. 

5/13/2020 Subsequent to receiving letters from Pierce County and the City of Tacoma requesting a delay in 
the siting process in Pierce County, DOC agreed to pause the LAC meeting schedule and to 
resume the process once Pierce County is deemed to be clear for Phase II activities under the 
Governor’s Executive Order. 
 

4/22/2020 Local Advisory Committee meeting held via Skype, due to COVID-19. 

4/7/2020 Project Lead provided a project status update to Tacoma City Deputy Mayor Dep. Mayor 
Blocker, CM Chris Beale, City Attorney Bill Fosbre, and Council Assistants and Policy Analysts 
Claire Goodwin and Lynda Foster.  They were informed that the two RFP respondents’ proposed 
sites were determined to be unsuitable.  Other possible sites were mentioned.  It was suggested 
that the LAC utilize Tacoma’s Equity Index Map to help inform siting considerations.      

3/18/2020 Local Advisory Committee meeting held via Skype, due to COVID-19. 

3/9/2020 Project Lead presented a project status update specific to the search in Pierce County to 
members of the Pierce County Public Safety Committee (Jim McCune, Pam Roach, Connie 
Ladenburg, Dave Morrell, and Derek Young) providing a project update.  At that time, Council 
members posed various questions and provided potential site locations for consideration by the 
dept.  Staff Counsel Jeff Cox facilitated the Q&A and follow-up responses. 

2/18/2020 Local Advisory Committee meeting held in Pierce County. 

1/22/2020 Local Advisory Committee meeting held in Pierce County. 

10/22/2019 Local Advisory Committee meeting held in Pierce County. 

 


